
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/06/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14538-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Contract Location: Time Allowed:

US 27/SR 1 AT KAY CONLEY RD (CR 586).

 

Contractor:

JHC CORPORATION, INC. Date Let:

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PEACHTREE CITY GA 30269-4210 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

04/19/2013

05/03/2013

07/02/2013

07/08/2013

09/17/2013

00/00/0000

00/00/0000

267 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 68.54

183 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$432,711.18

$421,075.75

$128,469.73

70.31%

Counties:

Walker

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008253      $432,711.18 $421,075.75 $128,469.73 70.31% $84,208.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/06/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14538-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number: 0008253      US 27/SR 1 - INTERSECTION IMPROVEMENT

 

CSSFT-0008-00(253)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $273,817.32 $198,029.67 $75,787.65

Non-Participating $30,424.13 $22,003.28 $8,420.85

Total Earnings $304,241.45 $220,032.95 $84,208.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $304,241.45 $220,032.95 $84,208.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $304,241.45 $220,032.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $84,208.50

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/06/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14538-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number 0008253      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .638

 12100.000 .121

CSSFT-0008-00(253)

 

.759 $1,464.10 $9,183.90

0020 210-0100     GRADING COMPLETE - LS  1.000 .800

 161000.000 .150

CSSFT-0008-00(253)

 

.950 $24,150.00 $152,950.00

Category Amount: $25,614.10 $162,133.90

Category Number: 0020 PAVEMENT

0039 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  54.000 .000

 120.000 18.480

 

 

18.480 $2,217.60 $2,217.60

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  387.000 266.220

TL & H LIME 100.000 38.040

 

 

304.260 $3,804.00 $30,426.00

0050 402-3102     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, BLEND 1, INCL TN  122.000 .000

BITUM MATL & H LIME 120.000 207.690

 

 

207.690 $24,922.80 $24,922.80

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  111.000 .000

L & H LIME 100.000 75.900

 

 

75.900 $7,590.00 $7,590.00

0070 413-1000     BITUM TACK COAT GL  145.000 .000

 5.000 315.000

 

 

315.000 $1,575.00 $1,575.00

Category Amount: $40,109.40 $66,731.40



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/06/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14538-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number 0008253      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0120 BRIDGE CULVERT

0240 500-3101     CLASS A CONCRETE CY  21.000 9.002

 400.000 12.954

 

 

21.956 $5,181.60 $8,782.40

Category Amount: $5,181.60 $8,782.40

Category Number: 0130 EROSION CONTROL-TEMPORARY

0410 163-0240     MULCH TN  2.000 4.590

 300.000 .000

 

 

4.590 $.00 $1,377.00

Category Amount: $0.00 $1,377.00

Category Number: 0120 BRIDGE CULVERT

0545 511-1000     BAR REINF STEEL LB  1,204.000 963.200

 3.000 237.800

 

 

1,201.000 $713.40 $3,603.00

Category Amount: $713.40 $3,603.00

Category Number: 0020 PAVEMENT

0590 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  795.000 .000

 10.000 1,100.000

 

 

1,100.000 $11,000.00 $11,000.00

0630 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  900.000 .000

 6.000 265.000

 

 

265.000 $1,590.00 $1,590.00

Category Amount: $12,590.00 $12,590.00

Project Total Amount: $84,208.50 $304,241.45


